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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE
STATE OF CALIFORNIA

Order Instituting Rulemaking Regarding Policies, )
Procedures and Rules for Development of ) Rulemaking 14-08-013
Distribution Resources Plans Pursuant to Public ) (Filed August 14, 2014)
Utilities Code Section 769. )
) Application 15-07-002
And Related Matters ) Application 15-07-003
) Application 15-07-006
(NOT CONSOLIDATED)
In the Matter of the Application of )
PacifiCorp (U901E) Setting Forth its ) Application 15-07-005
Distribution Resource Plan Pursuant to ) (Filed July 1, 2015)
Public Utilities Code Section 769. )
) Application 15-07-007
And Related Matters ) Application 15-07-008
)

DEMONSTRATION PROJECTS A & BIMPLEMENTATION PLANS
OF SAN DIEGO GAS & ELECTRIC COMPANY (U 902-E)

Pursuant to the Assigned Commissioner’s Ruling (1) Refining Integration Capacity and
Locational Net Benefit Analysis Methodologies and Requirements, and (2) Authorizing
Demonstration Projects A and B, dated May 2, 2016 (the “ACR”), and in reliance on the e-mail
from Administrative Law Judge Robert M. Mason III to the parties in these proceedings on June
10, 2016, which states that a forthcoming ruling will grant the Joint Motion of San Diego Gas &
Electric Company, Southern California Edison Company, and Pacific Gas & Electric Company,
dated June 9, 2016, to modify specific portions of the ACR with respect to Demonstration
Project A, San Diego Gas & Electric Company hereby submits, as Attachments 1 and 2, its

implementation plans for Demonstration Projects A & B, respectively.
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SDG&E's Distribution Resource Plan
Demonstration A —
Dynamic Integration Capacity Analysis
(Detailed Implementation Plan)

Executive Summary

This document is a detailed implementation plan “Plan” for SDG&E’s Integration Capacity
Analysis (ICA) Demonstration A “ICA Demo A” as required per the Assigned Commissioner’s
Ruling (1) Refining Integration Capacity and Locational Net Benefit Analysis Methodologies and
Requirements; and (2) Authorizing Demonstration Projects A and B (May 2nd, 2016) aka
“‘Ruling”. This Plan details the project execution including metrics, schedule, and reporting
interval. SDG&E’s project team will coordinate the implementation of this Plan with the
Integration Capacity Analysis (ICA) Working Group as directed in the Ruling to ensure that
objectives are being met and adjusted as needed.

As directed in the Ruling, this Plan reflects applicable modifications to SDG&E’s proposed ICA
methodology, which include, but are not limited to, evaluating the speed vs. accuracy of
performing an ICA using a streamlined methodology vs. a dynamic analysis methodology.

Objectives

SDG&E has identified the following eight objectives as being described by the language within
the Rulings. The information gained by pursing and achieving these objectives will inform the
ICA Working Group’s short-term and long-term deliverables as outlined in the Rulings, which
include, among other things, a recommendation on improvements and refinements to the ICA
methodology used in this Demonstration A that could be adopted in a Q1 2017 ICA Decision.

Study Reverse Flow at T&D Interface
Diverse Locations

Incorporate Portfolios and New Technology
Consistent Maps and Outputs
Computational Efficiency

Comparative Analysis

Locational Load Shapes

Future Roadmap
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Timeline
The following timeline reflects key milestones to this Plan.

Task Date Due

Initiate ICA Working Group 12 May 2016
File Revised Demo A Plan 16 June 2016
Meet monthly to monitor and support Demo A Q2 - Q4 2016
Execute Tasks on Selected Areas Q3 2016

Status Report to Working Group on Demo A 01 October 2016
Finalize Results and Comparative Analysis Q4 2016

Final Report on Demo A Q4 2016

Plan Requirements from the Assigned Commissioner Ruling

This document is a detailed implementation plan for SDG&E’s ICA Demo A and includes
metrics, schedule, and reporting interval information. As required by the Ruling, this ICA Demo
A Plan includes:

a) Documentation of specific and unique project learning objectives for each of the
Demonstration A projects, including how the results of the project are used to inform ICA
development and improvement;

b) A detailed description of the revised ICA methodology that conforms to the guidance in
Section 1.3 and Section 1.4 of the Ruling, including a process flow chart.

c) A description of the load forecasting or load characterization methodology or tool used to
prepare the ICA;

d) Schedule/Gantt chart of the ICA development process, showing:

i) Any external (vendor or contract) work required to support it
i) Additional project details and milestones including, deliverables, issues to be tested,
and tool configurations to be tested;

e) Any additional resources required to implement ICA Demo A not described in the
Applications;

f) A plan for monitoring and reporting intermediate results and a schedule for reporting out.

g) Electronic files shall be made available to the CPUC Energy Division and ORA to view
and validate inputs, models, limit criteria, and results. Subject to appropriate
confidentiality rules, other parties may also request copies of these files;

h) Any additional information necessary to determine the probability of accurate results and
the need for further qualification testing for the wider use of the ICA methodology and to
provide the ultimate evaluation of ex-post accuracy.

i) ORA'’s proposed twelve (12) criteria or metrics of success to evaluate IOU ICA tools,
methodologies and results are adopted and should be used as guiding principles for
evaluating ICA Demo A Requirements
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Demonstration A Learning Objectives
The following eight learning objectives are developed from language within the Rulings,

specifically Sections 2 and 3.1 of the Appendix in the May 2, 2016 Ruling. SDG&E will explore
and report on these learnings objectives while implementing the project to help inform
recommendations to be made by the ICA Working Group to the Commission. The following
sections describe these objectives in more detail and also contain a Gantt Chart of key

activities.

1.) Study Reverse Flow at T&D Interface: DER Capacity with and without limiting reverse
power beyond substation busbar. SDG&E also wishes to include discussion or
consideration of Transmission hosting capacity limitations where possible in the ICA
Working Group. This is important as to not overestimate locational transmission reverse
flow capabilities without explicitly analyzing within ICA. If the transmission constraint is
lower than the hosting capacity identified in the distribution analysis, the hosting capacity
identified in the transmission analysis will become the ICA limit, regardless of backflow.

2.) Diverse Locations: Evaluate two DPAs covering broad range of electrical
characteristics. SDG&E will analyze its Northeast and Ramona districts, which range
from long, rural overhead circuits, to short, urban underground circuits. These districts
also have circuits with different load characteristics, from residential to
commercial/industrial, to some agricultural load.

3.) Incorporate Portfolios and New Technology: Methods for evaluating DER portfolios,
CAISO dispatch, Smart Inverters, and other technology. SDG&E will evaluate both the
portfolios identified in the Ruling, as well as portfolios agreed upon by the ICA Working
Group as important to DER development.

4.) Consistent Maps and Outputs: Consistent and readable maps to the public with
similar data and visual aspects. SDG&E will work with the other IOUs and the ICA
Working Group to develop an interface that is consistent as well as easy to interpret,
based on guidance from the working group.

5.) Computational Efficiency: Evaluate methods for a faster and more accurate update
process that works for entire service territory. Evaluate hardware/software updates
needed to expand and support ongoing refresh cycles.

6.) Comparative Analysis: Benchmark for consistency and validation across techniques
and I0OUs. As noted in the comparative analysis section, SDG&E will be running multiple
analyses to compare both methodologies on its own system, as well as with the other
IOUs for consistency of results.
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7.) Locational Load Shapes: Utilize Smart Meters for localized load shapes. SDG&E
currently leverages its Advanced Metering Instructure (AMI) to develop customer load
profiles for use in Synergi — SDG&E’s dynamic load flow model.

8.) Future Roadmap: Determine roadmap and timelines for future ICA achievements
based on demonstration learnings. Through the ICA working group, SDG&E will
collaboratively develop recommendations for future ICA improvements.

ICA Baseline Requirements and Conformance
The baseline methodology as described in the Rulings includes 4 steps to evaluating the

hosting capacity of a distribution circuit or substation. SDG&E'’s iterative power flow
methodology conforms to these four steps, as described below. SDG&E has contracted a
consultant to aid in also performing the ICA using the streamlined method as a means to
compare streamlined ICA method results against the iterative power flow method results for

accuracy, flexibility, and speed of computation.

Distribution Planning Areas Selected
The Ruling instructs the utilities to apply the ICA as part of Demonstration Project A to two

Distribution Planning Areas (DPAs). SDG&E has chosen its Northeast and Ramona districts as
the DPAs in which to implement Demonstration Project A. Figure 1 below shows these two
DPAs within SDG&E’s service territory.
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Figure 1. Northeast and Ramona Districts

These two DPAs represent one urban/suburban and one rural DPA within the SDG&E territory.
The intent of picking a DPA from each of these categories is to get varying characteristics in
which to evaluate varying conditions in the system. The other goal is to drive coordinated

learnings with the other demonstration projects. Here is some general information about the
DPAs:
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Table 1: Northeast and Ramona Statistics

Northeast | Ramona

Total Customers 210618 20917
Residential 183720 17303
Industrial 120 7
Commercial 26778 3607
Circuits 150 27
Substations 29 11
Transformers 38588 8278

Establish distribution system level of granularity
The first step in performing an ICA is to develop a detailed 12kV distribution circuit model.

Synergi imports facilities data from SDG&E’s Geographic Information System (GIS). Figure 2
illustrates some of the facility data extracted.
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Figure 2. GIS Data Extraction

The extracted data from the GIS includes the material type and length of the conductor, type of
switch, structures and subsurface equipment, reclosers, sectionalizers, fuses, capacitors,

voltage regulators, generators, connected kVA and type of substation equipment.
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Using this level of detailed data allows for a high level of granularity to accomplish an analysis of
each line segment. In the GIS model, a line segment represents an electrical path between two
points or nodes. A node is defined as a pole or underground structure. The analysis will be
applied to all the line segments on the main feeder and branches including three phase and

single phase lines. Figure 3 illustrates how the single phase portion of a circuit is identified in the

Synergi model
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Figure 3. GIS Extraction Including Nodes and Single Phase Lines

Model and extract power system data
SDGA&E uses an interactive power flow simulation process to perform the ICA. This approach

performs power flow analysis on the circuit model using Synergi. The analysis will be conducted
on each line segment up to the substation bus level. Figure 4 illustrates the following

informational databases that are used to build the circuit models.

e GIS: The circuit model is built from detailed data, as described in level of granularity.
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e Master Data Warehouse: A database that contains the DER Profiles’, Load Profiles,
and the thermal ratings for the conductors and devices that Synergi will use for analysis.

e LoadSEER: A load forecasting model.

e Supervisory Control And Data Acquisition (SCADA) devices: SCADA data is
leveraged by LoadSEER to develop the demand profile for each circuit, which is then
aggregated up to the substation bus level.

o Customer Information System (CIS): Customer billing code is acquired to establish
customer zones by customer class.

¢ Advanced Metering Infrastructure (AMI): Interval metered load data is recorded for all
customers on every circuit and allocated to the circuit model.

W ER
Warehouse SRR @ n m

Circuit Model
Building Process

Circuit
Model

Figure 4. Databases Used to Build Circuit Models for ICA

Once the circuit models are built, AMI data and LoadSEER are used to develop demand curves
for each circuit based on customer class and historical data. LoadSEER develops curves from
SCADA data, while AMI data is used to allocate the demand data to each service transformer

appropriately.

Evaluate power system criteria to determine DER capacity

Synergi and LoadSEER will be used to evaluate power system criteria on the circuit model to
determined DER capacity limits on each distribution circuit. As required by the Ruling, four
general power system criteria were used in the ICA to determine the hosting capacity for DER.
Please see Figure 5 for a flowchart of how the data and criteria are incorporated into the ICA

methodology.

! SDG&E is using the DER profiles provided by PG&E
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Figure 5. ICA Methodology Flowchart

The Ruling instructs the utilities, as part of Demonstration Project A, to incorporate the list of
analyses from PG&E’s table 2-4 in its DRP filing to the extent feasible. SDG&E has modified the

table to provide the detailed criteria that will be evaluated as part of Demonstration Project A,

and what remains as potential future analysis to be evaluated. This modified table is included

as Table 2 below.

SDG&E DRP Demonstration A — Revised Plan
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Table 2. Power System Criteria Analyzed in SDG&E’s Demonstration A Project

POWER SYSTEM CRITEIA TO EVALUATE CAPACITY LIMITS

POWER SYSTEM CRITERIA Demonstration A Analysis Potential Future Analysis

Thermal

Substation Transformer

Circuit Breaker

Primary Conductor

Main Line Device

XX XX X

Tap Line device

Service Transformer

Secondary Conductor

XX X X X |X X |X

Transmission Line

Voltage/Power Quality

Transient Voltage X
Steady State Voltage X

Voltage Regulator Impact

Substation Load tap Changer Impact

Harmonic Resonance/ Distortion

XX X [X X |X

Transmission Voltage Impact

Protection

Line Equipment Interrupter Capability X

Protective Relay Reduction of Reach X

Fuse Coordination

Sympathetic Tripping

XX X [X X

Transmission Protection
Safety/Reliability

Islanding

Transmission Penetration X

Operational Flexibility X

Transmission System Frequency

X [X X [X X

Transmission System Recovery

Thermal Criteria
Thermal Criteria determines whether the addition of DER to the circuit causes equipment

thermal ratings to be exceeded. Thermal limits shall be the rated capacity of the conductor,
transformer, cable and line devices established from SDG&E Engineering Standards or
equipment manufacturers. The Integration Capacity value is the highest DER value that does

not exceed the thermal rating of any equipment on the distribution circuit or substation.
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Voltage/Power Quality
Voltage/Power Quality criteria ensure that customer facilities and equipment are not damaged

by operating outside of allowable power quality and voltage limits. There are both steady state
voltage limits and voltage fluctuation limits established by SDG&E’s Rule 2 and SDG&E’s
Engineering Standards, which are drawn from American National Standard (ANSI) C84.1 - 2011
Range A.

Protection Criteria
Protection criteria are used to determine if the DER causes problems with the existing protection

schemes on the circuits that protect and isolate during system events. The protection limit is
based both on a check on the feeder breaker, switch, and recloser fault current interrupter rating
by adding the DER fault contribution to the existing fault current to verify that equipment

interrupter ratings are not exceeded, and a breaker reach critierion.

Safety/Reliability Criteria
As a minimum to operate on SDG&E’s distribution system, all DER equipment must meet the

certified anti-islanding requirements of UL1741 and ANSI/IEEE 1547. High penetration
scenarios of DER can have the potential to cause reverse flow that can affect reliability during
system events. Operation flexibility limits are a concern with high penetration DER and the

impact to abnormal distribution system conditions, circuit transfers and emergency restoration.

Calculate ICA results and display on online map
ICA calculations will be performed using the interactive simulation process. Each criteria limit is

calculated for the most limiting value and is used to establish the integration capacity (IC) limit.
The resulting IC data will be publicly available using the Renewable Auction Mechanism (RAM)
Program Map. The ICA maps will be available online and will provide a user with access to the
results of the ICA by clicking on the map. The map will be characterized as a “Heat Map”

colored by range of generation as agreed upon by the IOUs and ICA Working Group. Figure 6

shows and example of what a heat map might look like.
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Figure 6. Heat Map Example
The line segment will provide capacity for the following DER types as required by the Ruling:

= EV - Residential (EV Rate)

= EV - Residential (TOU Rate)
= EV - Workplace

= PV

= PV with Storage

= PV with Tracker

= Storage — Peak Shaving

= Uniform Generation (Inverter)
= Uniform Generation (Machine)
» Uniform Load

The capacity limit will be displayed on the RAM maps by clicking on the line segment. The
call out box will display the available capacity limit at the line segment, feeder and
substation bus. For illustrative purposes, Figure 7 shows a dialogue box similar to that used
in PG&E’s ICA maps. The I0Us along with the ICA Working Group will decide on a

common display for ease of understanding.
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Click on the circuit to get
Load Profile Fig 8

Line Segmant id: 123456 LG

Feader | Substation Bus
Limit Limit

EV - Residential (EV Rate)
EV - Residential (TOU Rate]
EV - Workplace
n

PV with Storage
PV with Tracker
Storage - Peak Shaving
Uniform Generation (Inverter)
Uniform Generation (Machine)
Uniform Load

Click on any
DER to get
the profile
Fig 9

Notes:
Integration Capacity Value last updated on Month Day, Year.
Capacity Values are based on existing system condition and do not consider queued projects that arenot
installed,
Capacity values do not guarantes Fast Track approval andfor do not exempt customers from the
interconnection proCess.
Capacity values are mutually exclusive. Using available capacity for one DER and/or zone will affect other
DER andfor 2one results,
Capacity values do not take into acoount posible impacts o the Transmission System.
Capacity values are results based on the interactive simulation process as part of SDGEE Distribution
Resource Plan [DRP] filed Month Day, Year to the CPUC, The methodology and results will be improved
and refined in a phased approach outlined in the DRP,

Figure 7. Dialogue Box Example

The hourly Load Profile and distribution of Customer Class by circuit will be displayed on the
RAM maps by clicking on the Feeder, a call out box will display the load profile (MW) and
customer load percent at the feeder level, that can be downloaded as an XML, CVS, or similar
file. Figure 8 shows an example of what the load profile will look like on the ICA maps. SDG&E
expects that through the ICA working group process, improvements and refinements to the ICA
maps will be developed, including such items as heat map displays (colors, parameters, etc.),

downloadable file formats, and dialogue displays.
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The 10 different DER Profiles will be available to be displayed by clicking on each individual

Figure 8. Load Profile Example

type of DER on the call out box (Figure 7). Each profile will be displayed in a graph shape, that

can be downloaded as an XML or CVS file. Figure 9 shows sample of all 10 profiles.
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In addition to updated appearance, the maps will have increased data available for viewers to
download and analyze. This data will be in the form of downloadable files that can be used in
standard spreadsheet software programs. SDG&E will also coordinate with the other IOUs to

develop similar displays, as much as feasible within GIS platform restrictions.

Tools Used to Prepare ICA

SDGA&E’s ICA uses a suite of tools to perform the analysis, from power flow to load forecasting.

Below is a description of these tools and how they will be utilized in the demonstration A project.

Power Flow Analysis
The ICA methodology SDG&E intends to implement will include running powerflow analysis that

will account for all reactive devices on each distribution circuit and substation bus. Currently
SDG&E already runs powerflow analysis for each of its distribution circuits within the Synergi
software program and models all distribution capacitors with control settings/logic for the
devices that are consistent with settings that are being used by the devices in the field. The
settings are verified through a yearly capacitor survey in which the settings for each unit are
confirmed and recorded. As a part of developing the ICA, SDG&E is already in the process of
working with the vendor of Synergi (DNVGL) to properly model substation transformer banks w/
LTC’s, substation buses, and substation capacitors. This will ensure SDG&E has proper
visibility of DER impact at the substation level and can optimize substation equipment to
potentially allow for greater DER penetration without negatively impacting any customers

downstream.

Ultimately this effort will result in SDG&E being able to run a more comprehensive powerflow
analysis that includes the complete substation bus with all connected feeders downstream so

the analysis can account for DERs impact on adjacent feeders.

Load Forecasting
As a part of the ICA SDG&E has and will continue to refine its distribution load forecasting to

include the impacts of future DERs on load growth. SDG&E has already modified its load
forecasts to account for the present day reduction in load due to existing DER’s by modifying
load profiles to include all downstream DER generation output coincident with the load on each
circuit. SDG&E is also incorporating the growth scenarios from the DRP to include DER
deployment forecasts in order to appropriately modify future forecasted load profiles. For the
purposes of Demonstration Project A, ICA values are based on SDG&E’s existing forecasts,

modified for the presence of existing DERs. SDG&E will work to develop or use third party DER
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forecasts that have a high degree of certainty in order to insure that capacity and reliability

issues do not arise as a result of over/under optimistic DER forecasts.

SDGA&E plans to utilize LoadSEER to develop its forecasted load shapes that are uploaded to
Synergi for the ICA. LoadSEER will allow SDG&E to progress from the existing point-in-time
forecast to an hourly demand-curve type forecast. The advancement enables SDG&E to
perform power flow analysis against multiple DER profiles throughout the day. This tool
employs multiple statistical methods including SCADA as well as weather data throughout the
SDGA&E service territory to derive statistical modeling of peak load history, econometric
modeling of energy, and a GIS-based land use simulation analysis (spatial forecasting), all of
which are used to develop forecasted load shapes. LoadSEER assigns CEC system level mid
case demand to the appropriate substations as well as circuit to establish the growth by utilizing
the statistical methods described previously. The two DER growth scenarios (scenario | and
scenario Ill) established by SDG&E with the IEPR forecast mid-energy demand case as the
base will also be included in the forecasted load shapes. The final product will be a typical high
load forecasted load shape day and a typical low load forecasted load shape day for each
month for the next 10 years. A detailed description of LoadSEER is available within SDG&E
filed DRP.

Streamlined Analysis
SDGA&E, through the use of a third party consultant, will be performing a streamlined analysis as

part of Demonstration Project A. The streamlined analysis will utilize Synergi to extract data
from the power flow model, and LoadSEER to develop the load curves. The streamlined
analysis will utilize the modified baseline methodology as described in the Ruling, determining
limits based on the same four criteria as the iterative power flow method. Instead of performing
an iterative power flow simulation, the streamlined analysis will perform a baseline power flow,
then extract the data to be analyzed in a database. Each node will be tested using the criteria

equations, and the limit for each criterion reported out.
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Additional Resources
SDGA&E is utilizing additional resources in various areas as part of demonstration A. SDG&E is

working with its power flow software vendor to modify the software to perform many of the
analyses required by the Ruling for demonstration A using the iterative power flow method.
SDGA&E is also working with a consultant to perform the ICA using the streamlined method.
Additionally, SDG&E will be leveraging the services of an outside vendor to modify its GIS
platform to enable the mapping functions required by the Ruling. SDG&E may also work with
outside vendors to develop plans to scale its hardware and software computing capabilities. If
hardware and software upgrades are required, SDG&E expects that significant investments will

be required to implement these upgrades.

Monitoring, Reporting Progress and Results
SDGA&E believes that the ICA working group will provide valuable insight into the needs of DER

providers and usefulness of ICA results. SDG&E will report out to the ICA working group
monthly on the progress of the ICA, including both streamlined and iterative analyses, map
development, and comparative analysis. Reports will be developed with the input from the ICA

working group regarding format and content.

Availability of Project Files

SDGA&E intends to make available as part of its ICA maps the results in a downloadable format
such as CSV and XML. In addition to the results, data such as DER profiles and load profiles
used in the analysis will be available. The data will be downloadable via a hyperlink from the

ICA maps.

Comparative Evaluation and Benchmarking
The three IOUs have strived to align their respective ICA methodologies to evaluate the same

power system criteria. SDG&E’s power flow methodology performs an iterative power flow
analysis on every line segment in its distribution system, and reports out any criteria violations
similar to the baseline methodology. Figure 11 below is a process diagram that shows the steps
that SDG&E’s methodology goes through to determine the IC on each line segment, feeder, and
transformer bank. This process closely aligns with the baseline methodology as described by
ORA?Z,

> As described in the ICA workshop presentation “Evaluation of Utility Integration Capacity Analysis (ICAs)”, p8
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SDG&E Integration Capacity Analysis Diagram
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Figure 11. SDG&E’s ICA Process

As can be seen in the diagram, the processes and criteria checks are the same as the baseline.
SDG&E'’s iterative power flow analysis performs these tests within the power flow software itself,

vs extracting the data and utilizing a SQL database to perform these calculations.

In order to verify consistency among the 10Us, each will apply their respective methodologies to
representative test circuits. These circuits were chosen based on electrical characteristics, load
profile, DER penetration, and customer composition to achieve a representative sample of
circuits that will fairly test the methodologies. The full complement of ICA criteria will be tested

on each circuit so that the full scope of the ICA for each IOU is tested.

The ICA Working Group issued a request that each 10U lay out a detailed protocol explaining
how results of the individual IOU Demo A projects will be analyzed to allow comparison of: a)
ICA accuracy; b) ICA consistency; c) incremental ICA computing needs and costs; d) ICA

computing time. SDG&E describes its comparison methods below.

ICA Accuracy
For the ICA to truly impact the interconnection process, the methodology needs to produce an

accurate result. To ensure accuracy, each test circuit will be tested using the streamlined

methodology and the iterative power flow method, both batch run as part of the ICA, and a
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manual check using the power flow software interactively. The manual check will provide the
basis for accuracy, as this is how a typical interconnection study would be performed outside of
the ICA. Due to the time constraints of manual power flow, the manual check will only be
performed for a random selection of nodes throughout the feeder. If the results of either the ICA
power flow or streamlined ICA method match the results of the manual power flow, the results

will be deemed accurate. Below is an example of how the circuit results might be compared.

Table 3. ICA Method Comparison Example

ICA Power Flow Method Streamlined Method Manual Power Flow
ICA ICA ICA
Test Limit Limit Criteria Limit Criteria
Circuit (MW) | Criteria Limit (MW) | Limit (MW) | Limit
Circuit
A 2.4 Voltage 2.6 Voltage 2.4 Voltage
Circuit
B 5.2 Thermal 5.1 Thermal 5.2 Thermal
Circuit
C 3.7 Protection 4.1 Protection 3.7 Protection
ICA Consistency

For the DER community to fully leverage the ICA maps of all three 10Us, the results of each ICA
must be consistent among all three I0OUs. Again, SDG&E and the other IOUs will leverage the
use of test circuits to perform the ICA and benchmark against each other. Each IOU will
perform the two ICA methods on the test circuits, and report out results so that they may be
compared. Table 4 below shows how the results might be compared for the streamlined

method.

Table 4. 10U Results Comparison Example

Streamlined Method
SCE PG&E SDG&E
ICA ICA ICA

Test Limit Criteria Limit Criteria Limit Criteria
Circuit (MW) | Limit (MW) | Limit (MW) | Limit
Circuit
A 2.4 Voltage 2.6 Voltage 2.4 Voltage
Circuit
B 5.2 Thermal 5.2 Thermal 5.2 Thermal
Circuit
C 3.7 Protection 4.1 Protection 3.9 Protection
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Incremental ICA Computing Needs
There has been concern within the ICA Working Group that the addition of scenario and

portfolio analysis will increase the IT resources (both hardware and software) required to
perform the batch ICA beyond the present capabilities of the IOUs. SDG&E will evaluate the
computing time of both the iterative power flow method and the streamlined method to
determine if additional or alternative computing infrastructure is required to perform scenario

analysis as well as support ongoing ICA refreshes.

ICA Computing Time
As part of Demonstration Project A, SDG&E will analyze the computing time of both its iterative

power flow method and the streamlined method. SDG&E will develop a time per circuit metric,
identifying the processing time as well as hardware requirements so that the results can be
compared across the utilities. However, it should be noted that all three IOUs IT systems are

different and therefore will provide inherently different computation times.

SDG&E has already undertaken efforts with its power flow software vendor to decrease the
computing time of the ICA by performing the analysis within the user interface of the software,

rather than as a function call from outside the software.

Success Metrics for ICA Evaluation

The Ruling required the 10Us to incorporate ORA’s recommended 12 success metrics in the
November 10" 2015 ICA workshop. SDG&E believes that its methodology meets or exceeds
each of these metrics as described below.

Accurate and meaningful results
a. Meaningful scenarios
SDGA&E will evaluate the distribution system to determine the impacts of DER on
the distribution system for various DER technologies and portfolios, providing a
broad array of results that can be used by the DER community to evaluate
project feasibility.

b. Reasonable technology assumptions
SDGA&E will leverage its experience in deploying energy storage, PV solar, and
other technologies to develop assumptions around the various technologies and
their performance characteristics. For new technologies, SDG&E will work with
vendors and DER developers to determine appropriate characteristics.

c. Accurate inputs (i.e. load and DER profiles)

As described previously, SDG&E will be leveraging LoadSEER and SCADA data
to develop load profiles, and will use industry and proprietary data to develop
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DER profiles (e.g., meteorological data to develop PV curves). These tools will
provide accurate inputs into SDG&E’s ICA.

d. Reasonable tests (i.e. voltage flicker)
As described above, SDG&E utilizes industry standard tests to determine the
hosting capacity of the power system. These tests are the same that SDG&E
uses in distribution planning year after year to ensure the safety and reliability of
the distribution system.

e. Reasonable test criteria (i.e. 3% flicker allowed)
As described above, SDG&E utilizes industry standard criteria to determine the
hosting capacity of the power system. These criteria are the same that SDG&E
uses in distribution planning year after year to ensure the safety and reliability of
the distribution system

f. Tests and analysis performed consistently using proven tools, or vetted
methodology
SDGA&E uses Synergi electric, one of several industry standard tools used to
perform power flow analysis on the distribution system.

g. Meaningful result metrics provided in useful formats
SDGA&E will provide results in both a map and table form, in downloadable files
that DER developers can then query to determine optimal locations.

Transparent methodology
SDG&E’s methodology utilizes an industry standard power flow software suite (Synergi)
to perform power flow analysis on the distribution system. The ICA is determined by four
criteria that comply with industry norms and standards.

Uniform process that is consistently applied
Per the flow chart in Figure 11, SDG&E’s methodology is consistent with the baseline
methodology. Each of the criteria analyzed is consistent among the IOUs, as well as
consistent with industry norms and standards.

Complete coverage of service territory
SDGA&E will initially implement the ICA across its Northeastern and Ramona districts as
part of demonstration A. SDG&E will report back to the Commission what it will take to
complete coverage of its entire service territory.

Useful formats for results
SDG&E will publish the ICA results via online maps, as well as include downloadable
data files that can be searched via standard spreadsheet software. This will allow DER
developers both visual representation, as well as a file that can be searched and
manipulated to find optimal locations on the distribution system.
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Consistent with industry, state, and federal standards
The power system criteria used in SDG&E’s ICA adheres to industry as well as state and
federal standards. Thermal criteria are based on equipment ratings established by
manufacturers and design criteria established in CPUC General Orders 95 and 128.
Steady state voltage criteria is determined by SDG&E’s Rule 2, which are drawn from
American National Standard (ANSI) C84.1 - 2011 Range A. Both protection and
operational criteria are based on the EPRI hosting capacity methodology.

Accommodates portfolios of DER on one feeder

SDG&E’s ICA for demonstration A will analyze portfolios included in the Ruling, as well
as portfolios identified by the ICA working group.

Reasonable resolution (a) spatial, (b) temporal
SDGA&E'’s spatial resolution is finer than that required by the baseline methodology
outlined in the Ruling. SDG&E intends to use an hourly time series analysis in
Demonstration Project A, aligning with the requirements of the Ruling.

Easy to update based on improved and approved changes in methodology
SDGA&E has been steadily improving its ICA methodology since the DRP plan filing in
2015. Changes such as single phase analysis have been added to its power flow
software since the filing. SDG&E believes that further improvements can be made to the
analysis and incorporated into its power flow based analysis. If further hardware and
software upgrades are required, SDG&E expects that significant investments will be
required to implement these upgrades.

Easy to update based on changes in inputs (loads, DER portfolio, DER penetration, circuit

changes, assumptions, etc.)
SDG&E has been steadily improving its ICA methodology since the DRP plan filing in
2015. Changes such as single phase analysis have been added to its power flow
software since the filing. SDG&E believes that further improvements can be made to the
analysis and incorporated into its power flow based analysis. If further hardware and
software upgrades are required, SDG&E expects that significant investments will be
required to implement these upgrades.

Consistent methodologies across large I0Us

Per the flow chart in Figure 11, SDG&E’s methodology is consistent with the baseline
methodology. Each of the criteria analyzed is consistent among the IOUs, as well as
consistent with industry norms and standards.
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Methodology accommodates variations in local distribution system, such that case by case

or distribution planning area (DPA) specific modifications are not needed
SDG&E’s methodology is able to be applied system wide, as it relies on fundamental
circuit analysis, so that no changes to the methodology are needed to accommodate
differences throughout the distribution system.

Conclusion
SDG&E'’s plan for Demonstration Project A includes all the requirements as laid out in the

Ruling refining the ICA and LNBA methodologies. This plan includes the learning objectives,
DPA selection, ICA methodology and input descriptions, schedule, and comparison
methodology to be used in Demonstration Project A. By applying a rigorous set of success
metrics and incorporating valuable input from the ICA Working Group, SDG&E’s Demonstration
Project A will illustrate the accuracy and validity of iterative power flow analysis to perform the
ICA. The lessons learned through Demonstration Project A will inform the ICA Working Group

recommendations as well as a Commission decision on the future of ICA methodology.
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Distribution Resources Plan
Demonstration B
Locational Net Benefits Analysis
Implementation Plan

Executive Summary

Assembly Bill 327 of 2014 added section 769(b) to the California Public Utilities Code, required
each CA 10U to submit a distribution resources plan proposal “to identify optimal locations for
the deployment of distributed resources...” using an evaluation of “locational benefits and costs
of distributed resources located on the distribution system” based on reductions or increases in
local generation capacity needs, avoided or increased investments in distribution infrastructure,
safety benefits, reliability benefits, and any other savings the distributed resources provides to
the electric grid or costs to ratepayers of the electrical corporation. On August 14, 2014, the
California’s Public Utility Commission (“Commission”) issued Rulemaking (R.) 14-08-013 which
established guidelines, rules, and procedures to direct California investor-owned electric utilities
(“10Us”) to develop their Distribution Resources Plan (“DRP”). In a February 6, 2015 Assigned
Commissioner Ruling (ACR), the Commission released guidance for the public utilities in filing
their DRP, including requirements for an “optimal location benefit analysis” and demonstration
projects, including this one.? The locational net benefits methodology/analysis (“LNBA”) will help
specify the benefit that DERs can provide in a given location, particularly benefits associated
with meeting a specific distribution need. Following the filing of the three IOUs’ DRPs and
workshops on LNBA, an assigned commissioner ruling (ACR) filed May 2, 2016 provided
additional guidance to the three IOUs on further development of the LNBA in its application to
Demonstration Project B (“Demo B”), a DRP-specified pilot to apply the LNBA.?

The objectives of Demo B include:

e Satisfy commission requirements for LNBA and identification of optimal locations

! “Assigned Commissioner’s Ruling on Guidance for Public Utilities Code Section 769 — Distribution Resource

Planning,” February 6, 2015.

? “pssigned Commissioner’s Ruling on Guidance for Public Utilities Code Section 769 — Distribution Resource

Planning,” February 6, 2015, Attachment A, pg. 4-6.

3 “Assighed Commissioner’s Ruling (1) Refining Integration Capacity and Locational Net Benefit Analysis

Methodologies and Requirements; and (2) Authorizing Demonstration Projects A and B,” May 2, 2016.
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e Demonstrate locational variability of DERs’ T&D net benefits within the DPA(s) in contrast to
current system-level approaches

e Develop DER requirements to provide those T&D benefits

e Provide a transparent test of LNBA methods and compile lessons learned for future work

This Implementation Plan provides a more detailed description of how SDG&E intends to fulfill
the Commission’s requirements for Demo B and achieve the objectives above. Please note, the
following methodologies have been jointly developed by the IOUs and E3 except for the specific
sections on load forecasting/characterization and DPA selection.

Il. Demonstration B Requirements per ACR

Area selection and upgrade projects:

The May, 2016 ACR refined the Integrating Capacity (ICA) and Locational Net Benefits Analysts
(LNBA) methodology requirements for the demonstration projects. The ruling affirmed the
requirement of the February, 2015 final guidance to evaluate two traditional utility projects, one
near term (0- 3 year lead time) and one longer term (3 or more year lead time) project.

The ACR also expanded the scope to require at least one distribution voltage support/power
quality- or reliability/resiliency in addition to at least one traditional distribution capacity related
deferral opportunity. Selecting two or more DPAs was required if both types of projects (capacity
and voltage/reliability) were not located in the same DPA.

Methodology

The Commission guidance on calculating LNBs provides detailed requirements for the T&D
components and refers to the DERAC values for other system-level components, such as
generation capacity and energy.

The detailed guidance on T&D requires SDG&E to identify and provide detailed information on all
upgrade projects and associated services within the selected DPA(s). Where DERs can provide
those services, a deferral value will be calculated using the Real Economic Carrying Charge (RECC)
method. These steps are required to be performed using two different DER growth scenarios.

At this time, the LNBA does not include DER costs or DER integration/interconnection costs.

Demo B Final Deliverables

The final deliverables of Demo B will include:

1. Demo B Final Report
1. Description of all projects identified in the selected DPA(s) under two DER
growth scenarios,
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2. DER specifications and requirements for deferrable upgrades or expenses
calculated using public inputs

3. Locational net benefits results for all locations in the selected DPA(s)

4. Locational net benefits final methodology

5. Lessons learned and recommendations for refining and expanding LNBA

2. Commission-required outputs in machine-readable and map-based format layered over
the online ICA map

1. LNBA results heatmap

2. DER growth heatmap

3. Descriptions for all projects and associated services and DER requirements in
selected DPA(s)

Ill. Description of Demo B Process

Summary of Demo B Process

The activities that SDG&E will undertake in Demo B are categorized into four phases:

1. Planning Area Selection

2. ldentify and Describe Distribution Upgrade Projects in Selected Planning Area
3. Calculation of Locational Net Benefits

4. Visualization of Information

Phase 1: Planning Area Selection

SDG&E has identified and presented to the LNBA Working Group (WG), proposed DPAs for
Demo B. In addition to the Commission requirements summarized earlier, SDG&E has proposed
DPAs for Demo B that will also be the focus of Demo A — the Integration Capacity Analysis
demonstration project. SDG&E’ proposed DPAs represent a broad cross section of types of
customers, weather, geography and level of development.

SDG&E proposes that the DPA selections be finalized at the LNBA WG meeting subsequent to
the filing of this Implementation Plan. Previously provided DPA information is included here in
Appendix B.

Phase 2: Identify and Describe Distribution Upgrade Projects in Selected Planning Area

This section outlines the LNBA specific analysis method in terms of identifying full range of
applicable electric services and quantifying Distributed Energy Resource (DER) capabilities to
provide such services in place of upgrade projects.

A five-step approach is suggested for this work as shown in Figure 1, which addresses the entire
process of project selection, project cost estimation, service qualification and cost calculations
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for the qualified services. These steps will be undertaken for the two required DER growth
scenarios.

Cten 1

of upgrade projects

b

Determine a list

>  Step2 :
Cost estimate for gisﬁng approaches

Location specific services (

h 4
DER capabiiitv-a‘nalvsis

Figure 1 - Project identification and service qualifications

Each IOU has an iterative distribution planning process which identifies needed work using
information about installed equipment, its performance and forecasts of future conditions that
this installed equipment could experience. Recognizing the importance of this forecast of future
conditions, the May, 2016 ACR requested each 10U include a description of its load forecasting
methodology in this implementation plan. This description is included as Appendix A.

Per the May 2016 ACR, SDG&E will modify its standard planning forecast to incorporate DER
growth scenarios 1 and 3 from the July 1, 2015 DRPs, respectively these scenarios represent the
IEPR trajectory case and the very high DER growth scenario. The base case will use scenario 1
and a sensitivity analysis will re-evaluate steps 1-5 with the very high DER growth scenario.

Step 1: Determine a List of Upgrade Projects:*

Given the future work identified in each I10U’s distribution planning process under these
modified forecasts, the first step of Demo B is to identify the full range of upgrade projects and
associated electric services in the Demo B DPA(s). The service coverage will account for all
locations within DPAs selected for the analysis. The list will include any and all electrical services
that can be identified through investigation of processes involving determination and planning
for distribution grid upgrade projects in three categories of:

e  Utility distribution planning processes
e Circuit reliability/resiliency improvement processes
e Maintenance processes

* See section 4.4.1(A) and (B) and 5.1 of the May 2016 ACR
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To assess the value of a service through DER, first, a comprehensive list of locations and project
types will be prepared in three project areas of: capital upgrade projects, circuit reliability
enhancement projects, and maintenance projects. The timeframe of interest to identify projects
covers four horizons:

e Near term forecast (1.5-3 years),

e Intermediate term (3-5 years),

e Longterm (5-10 years), and

e Ultra-long-term forecast that extends beyond 10-year horizon if supported in existing
tools

For each selected DPA, SDG&E will consult with the departments responsible for distribution
planning and reliability, asset management, and distribution maintenance to identify upgrade
projects for the DPAs selected. Project types will include thermal capacity upgrades (e.g. feeder
reconductors or additions, new transformer banks), voltage-related upgrades (e.g. voltage
regulators, capacitors, VAr compensators), instrumentation and controls (e.g. SCADA and
distribution automation upgrade projects, automation of voltage regulation equipment, voltage
instrumentation), reliability upgrades (e.g. cable and equipment replacement projects, switch
additions, customer/feeder reduction projects), and maintenance projects (e.g. pole testing and

tagging).

Each upgrade project will be described in detail, including a description of the underlying need,
equipment lists and project specifications. Each project will be described in terms of the
associated services, such as voltage control/regulation. In characterizing each service, the
following key definitions and questions will be addressed:

e A detailed description of the service

e How is the service provided today?

e What are the requirements for the service?

e How does location impact the service?

e How would DER provide this service?

e What is the value of the service today?

e What changes to existing processes would be required for DER to provide this service, if
applicable?

By virtue of investigating services associated with specific upgrades in the selected DPAs, only
electric services that could result in “avoided costs” will be included. One exception is
conservation voltage reduction (CVR), which is effectively an energy efficiency service that DERs
may be able to provide if controlled and operated by the utility but which is not typically
associated with distribution upgrade projects.

Any DER-related installation and operation aspects that are necessary for interconnecting to the
utility grid and operating in conjunction with the grid to produce power will not be considered
as DER services.
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SDG&E will develop a preliminary list of electric services that are currently being provided to
customers or potentially can be offered to customers. In addition, a review of industry reports
will be performed to expand the list. The literature search will include resources such as CPUC
and other PUCs applicable regulation, California ISO and other ISO planning and operations
procedures, industry publications, and specialized literature on related topics (e.g., value of
solar, etc.). SDG&E will identify key features of these services, assess how DER may
benefit/impact them, and outline how the latter could be evaluated.

In addition to reviewing internal processes to determine services, SDG&E will leverage industry
experience in this area based on the work done by utilities in other states where high
penetration levels of PV systems exist, such as Hawaiian Electric, PEPCO Holdings Inc., Duke
Energy, Eversource, etc. to gather data on service classifications and value proposition for DERs.

Step 2: Cost Estimate for Existing Approaches:

For each project identified and documented in step 1, the existing planning-level cost estimation
approaches will be utilized to determine planning/budgetary cost estimates for the project.

Currently a typical planning-stage cost estimate for a project consists of the following cost
components:

e Engineering and design costs (either contracted or internal including overheads)
e Equipment/material procurement costs (including QC, shipping, warehousing)

e Construction costs (either contracted or internal including overheads)

e Inspection, commissioning and mapping costs

e Project management and site supervision costs

The cost items will sum to a total dollar value that will then receive a contingency adder
depending on the nature of cost certainty associated with each project (typically 0%-30%).

SDG&E will use public cost information wherever possible so that this information can be shared
among SDG&E and other stakeholders. Any confidential cost information will not be shared
publicly or among the 10Us.

Step 3: Project Specifications:

As part of this step, a specification sheet will be prepared for each planned project identified in
step 1. The specification sheet will include:

e Project Definition: a description of various needs underlying the identified grid upgrade
project. Projects are categorized as
o Sub-transmission, substation and distribution capacity capital and operating
expenditures
o Distribution voltage and power quality capital and operating expenditures
o Distribution reliability and resiliency capital and operating expenditures

> See section 4.4.1(A) and (B) of the May 2016 ACR
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e Project Characterization: determination of electrical parameters for each grid upgrade
project, including:
o Total capacity increase (firm capacity and timing of need),
o Real and reactive power management schemes,
o Power quality requirements, and
o Reliability and resiliency targets;
e Project equipment list: a list of all components and tools required to complete the
project, including the specific equipment listed in section 5.5.1 as appropriate:
Voltage Regulators
o Load Tap Changers
o Capacitors
o VAR Compensators
o
o

(¢]

Synchronous Condensers
Automation of Voltage Regulation Equipment
o Voltage Instrumentation
e Project services and specifications: specifications on how a project will provide the
specific services required, including the specific services listed in section 4.4.1:
o Voltage control or regulation services
o Reactive supply services
o Frequency regulation services
o Power quality services (e.g. mitigation of harmonics, spike, flickers, etc.)
o Energy loss reduction services
o Equipment life extensions
o Improved SAIFI, SAIDI, and MAIFI
o Conservation voltage reduction
o Volt/VAr optimization

Step 4: Location Specific Services:

In the next step, a spreadsheet will be prepared to provide location-specific list of applicable
electric services as part of each planned distribution upgrade project, for example by feeder or
line section. The spreadsheet will be used to develop an illustrative map of the size, types and
distribution of the services by the project locations.

Step 5: DER Capability Analysis:®

In this step, DER requirements to provide distribution services will be determined. A DER
capability analysis will be performed to determine whether a DER can provide the services and if
yes, what DER technologies and features will be required to meet the service classifications. The
analysis will determine DER characteristics and requirements to provide various electrical
services identified and described in Step 3 for each upgrade project and the locational
requirements identified in Step 4.

® See section 4.4.1(C) of the May 2016 ACR
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SDG&E will consider all applicable DER technologies including, per section 4.4.1(B):

e Synchronous generator based DERs, such as gas engines, hydro power plants, bio-mass
units and combined heat and power (CHP) plants, or any other similar technologies.

e Power electronic based DERs utilizing “standard” (conventional) inverters/converters
(with limited power factor or control capabilities), such as presently deployed UL-
certified PV inverters, and,

e Power electronic based DERs utilizing “smart” (advanced) inverters/converters
functionalities, such as bidirectional and four-quadrant battery energy storage systems,
and advanced PV inverters.

A high-level qualification table, as an example, is shown below.

Table 1 — Qualification of DER capability in providing a special service

Standard Inverters Smart Inverters
CHP Wind Ener; Ener,
Sen; PV | FuelCell &y PV Fuel Cell | Wind Type 4 &y
Iceg Type 4 Storage Storage
. . X Medium Medium Medium High
. High (certain Medium . . X X
Voltage control/regulation o (Production | (Production | (Production | (certain
types) (kVA limit) . . o
Priority) Priority) Priority) types)
) . Low Low Low . Medium Medium Medium High
3 High (certain | , o . Medium . . . .
Reactive supply types) (limited | (limited | (limited (VA limit) (Production | (Production | (Production | (certain
P pf range) | pf range) | pf range) Priority) Priority) Priority) types)
Low (slow High . ) . High
) X Low (uni- Low (uni- Low (uni- )
Frequency regulation response (certain . N . (certain
) directional) | directional) [ directional)
time) types) types)

In addition to the DER capabilities to provide the service, SDG&E will investigate and describe
any changes that need to be applied into existing processes to support certain services through
DERs.

Phase 3: Calculation of Locational Net Benefits

A total avoided cost will be calculated for each location in the selected DPA(s). Per table 2 of the
5/2/2016 ACR, this will include

Avoided Ancillary Services

1. Avoided T&D

2. Avoided Generation Capacity
3. Avoided Energy

4. Avoided GHG

5. Avoided RPS

6.

7.

Renewable Integration Costs, Societal Avoided Costs and Public Safety Avoided Costs

Components 2-6 above will be borrowed from the DERAC model with exception that a flexibility
factor will be added to incorporate avoided flexible capacity into component 2. Component 7
will be described qualitatively with the exception that the default renewable integration costs
from the RPS Proceeding will be incorporated.
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V.

The avoided T&D cost will be calculated using the Real Economic Carrying Charge method to
calculate the deferral value for each project. These will be assigned to one of the four
subcategories below:

1. Sub-transmission, substation and distribution capacity capital and operating
expenditures

2. Distribution voltage and power quality capital and operating expenditures

3. Distribution reliability and resiliency capital and operating expenditures

4. Transmission capital and operating expenditures

The joint IOUs have engaged Energy and Environmental Economics (E3), the original developer
of the DERAC tool, to develop detailed LNB methodologies and a tool implementing those
methodologies. A preliminary description of the detailed methodologies is provided in Appendix
C.

This tool will be made public as will inputs and other data to the extent this information is not
confidential. As indicated previously, SDG&E will use public inputs and data wherever possible.

Phase 4: Visualization of Information

As part of this task, the LNBA Demo B maps will be created that can be overlaid on the
Integration Capacity Analysis results. Per section 4.4.2 of the 5/2/2016 ACR, three separate
maps will be created:

1. Locations of upgrade project areas with details, associated services and,
where appropriate, location-specific DER specifications

2. DER growth heat maps

3. LNBA results heat map showing the total avoided cost across selected
DPAs based on public information

The maps will include opportunities for conservation voltage reduction (CVR) and volt/VAr
optimization services, and any additional services that are deemed feasible in the analysis.

Detailed Schedule and Stakeholder Engagement

List of Tasks and Schedule

The Gantt chart below captures the proposed implementation plan for the locational net
benefits methodology/analysis to be conducted by SDG&E. The schedule consists of six primary
tasks. The first and last tasks address the initial planning, and the monitoring and reporting of
progress, respectively. The remaining tasks contain the detailed activities required to execute
the four phases of the project described in detail elsewhere in this document, namely Phase 1 -
Planning Area Selection, Phase 2 - Identify and Describe Distribution Upgrade Projects in
Selected Planning Area, Phase 3 - Calculation of Locational Net Benefits and Phase 4 -
Visualization of Information.
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To ensure progress is monitored, the schedule makes provision for monthly working group
meetings. These meetings will have two goals; the first is to review activities and track progress,
the second is to focus on key technical aspects relevant to activities at that juncture in the
project. The Gantt chart identifies the technical focus area for each meeting.

Some of the activities have to be executed sequentially and the Gantt chart documents these
dependencies. Some of the activities are time-bound and must be completed by a certain date,
and the Gantt chart back-calculates the sequencing of activities to ensure the deadlines are
met. The Resource Names column identifies which of the team members is responsible for
executing that specific activity. When more than one name is listed, the first team member
listed has lead and any subsequent team member(s) have supporting roles.
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Demonstration B Gantt Chart
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Stakeholder Engagement: Working Group Report out Schedule and Metrics

The schedule below provides an expected ordering of Demo B report outs to the LNBA WG in
2016. It does not include other WG activity, such as discussions on long-term refinements to
LNBA.

o June (Complete) — Working group role and review of Demo B requirements
June (Complete) — More detail on Implementation Plans, present selected DPAs
July — LNB methodology deep dive #1
= |OUs will and possibly their consultant(s) will present for discussion the
Implementation Plan process and detailed methodologies. Areas for additional
clarification or development will be identified.
o August — Review Demo B progress and data on upgrade projects
= |OUs will present preliminary list of upgrade projects in Demo B DPAs.
o September — Review Demo B progress and review preliminary list of electric services
= |OUs will review their preliminary list of electric services with other IOUs and
stakeholders as part of the working group activities, incorporate comments and
suggestions, answer questions, and identify gaps that require more extensive
research.
o October — Mapping and output format
= |OUs will seek input on the format of LNBA results, prioritization of LNBA map
features.
o November — LNB methodology deep dive #2
= |OUs will present for discussion Demo B process and methodologies to date,
with an emphasis on areas identified in July for additional clarification or
development. If possible, a preliminary version of the E3 tool will be shared at
this point.
= |OUs will present for discussion preliminary results on upgrade deferral values
and DER requirements.
o December — Present draft Demo B Report and lessons learned
= |OUs will present draft LNBA maps and will seek input on lessons learned from
Demo B and recommendations. 10Us will compare calculated LNB results to
existing system-wide estimates of T&D benefits.

In addition, SDG&E proposes to report out their estimated percent completion metric on the
major phases and steps identified in this document on a monthly basis.
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V. Conclusion

SDG&E believes this implementation plan meets the requirements as specified in the ACR issued
May 2. The implementation plan contains the following tasks:

1. A description of the revised LNBA methodologies as specified in Section 4.4.1

A description of SDG&E’s load forecasting/characterization methodology tool
used for the LNBA

3. Includes a Gantt Chart of the LNBA development process

4. Includes a plan for a monthly monitoring and reporting to the Demo B Working
Group

SDG&E appreciates the opportunity to provide this Demonstration B Implementation Plan and

looks forward to the collaborative efforts that are currently underway in the Demo B Working
Group.
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Appendix A — Load forecasting

As a part of the LNBA SDG&E has and will continue to refine its distribution load forecasting to include
the impacts of future DERs on load growth. SDG&E has already modified its load forecasts to account for
the present day reduction in load due to existing DER’s by modifying load profiles to include all
downstream DER generation output coincident with the load on each circuit. SDG&E is also
incorporating the growth scenarios from the DRP to include DER deployment forecasts in order to
appropriately modify future forecasted load profiles. SDG&E will work to develop or use third party DER
forecasts that have a high degree of certainty in order to insure that capacity and reliability issues do not

arise as a result of over/under optimistic DER forecasts.

SDG&E plans to utilize LoadSEER to develop its forecasted load shapes that are uploaded to Synergi for
the LNBA. LoadSEER will allow SDG&E to progress from the existing point-in-time forecast to an hourly
demand-curve type forecast. The advancement enables SDG&E to perform power flow analysis against
multiple DER profiles throughout the day. This tool employs multiple statistical methods including
SCADA as well as weather data throughout SDG&E service territory to derive statistical modeling of peak
load history, econometric modeling of energy, and a GIS-based land use simulation analysis (spatial
forecasting) all of which are used to develop forecasted load shapes. LoadSEER assigns CEC system level
mid case demand to the appropriate substations and circuits to establish the growth by utilizing the
statistical methods described previously. The two DER growth scenarios (scenario | and scenario lll)
established by SDG&E with the IEPR forecast mid-energy demand case as the base will also be included
in the forecasted load shapes. The final product will be a typical high load forecasted load shape day
and a typical low load forecasted load shape day for each month for the next 10 years. A detailed

description of LoadSEER is available within SDG&E filed DRP.
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Appendix B — Proposed Demo B DPA

The ACR instructs the utilities to apply the LNBA as part of Demonstration Project B to a Distribution
Planning Areas (DPA). SDG&E has chosen its Northeast and Ramona districts as the DPA in which to
implement Demonstration Project B. Figure 1 below shows these this DPA within SDG&E’s service

territory.

BRI VLY

EEEION GORGE

Figure 1. Northeast and Ramona Districts

This DPA represent one urban/suburban and one rural DPA within the SDG&E territory. The intent of
picking a DPA from each of these categories is to get varying characteristics in which to evaluate varying
conditions in the system. The other goal is to drive coordinated learnings with the other demonstration

projects. Here is some general information about the DPA:

Table 1: Northeast and Ramona Statistics

Northeast | Ramona
Total Customers 210618 20917
Residential 183720 17303
Industrial 120 7
Commercial 26778 3607
Circuits 150 27
Substations 29 11
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Locational Net Benefit Analysis Modeling
for Demonstration B
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1 Introduction

E3 was retained by the three investor owned utilities (IOUs) in this proceeding to build a simple model
for estimating location-specific avoided costs of installing distributed energy resources (DERs) based on
a specific approved LNBA methodology framework provided to the utilities by Assigned Commissioner
Picker’s ruling of May 2, 2016 (ACR) for Demonstration B. The model is based upon the ACR’s
requirements and publicly available information. The IOUs requested E3 prepare this model to ensure
consistency with the prescriptive directives of the ACR regarding the structure of the LNBA and to
facilitate Commission evaluation of the LNBA methodology. This document describes the modeling used
for calculating the locational net benefits (LNBs) for the IOUs’ Demonstration B projects (Demo B
Modeling), and was developed by E3. The model (LNBA tool) will be made public to allow for review of
the methodology, but actual utility-specific input values are not intended to be disclosed to market

participants.

The Demo B Modeling includes system level avoided costs associated with load changes from DERs,
including those from the DER Avoided Cost (DERAC)" (avoided energy, generation capacity, losses,
ancillary services and avoided RPS and GHG compliance costs), flexible resource adequacy (RA) capacity,
and an integration cost adder. E3 presents a framework to calculate local avoided costs of DERs in
greater detail than in previous tools. This involves replacing the T&D component used in the DERAC

explicitly with more detailed and location-specific avoided cost categories indicated in the ACR:

1. Avoided sub-transmission, substation and distribution capacity capital and operating expenses
2. Avoided distribution voltage and power quality and operating expenditures
3. Avoided distribution reliability and resiliency capital and operating expenditures

4. Avoided transmission capital and operating expenditures

In addition, conservation voltage reduction (CVR) opportunities will be considered.

! The latest DERAC tool is available here: https://ethree.com/public_projects/cpuc5.php
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E3 has investigated how each of the above potential avoided costs can be calculated for Demo B
through discussions with the I0Us. The following methodological components are employed in the

Demo B Modeling for each of the above avoided costs:

1. Avoided sub-transmission, substation and distribution capacity capital and operating expenses.

These investments are needed to safely and reliably accommodate load-growth. The avoided
cost for this category follows the deferral methodology presented in the document below.
Operating expenses would be an annual savings during the years of deferral or an ongoing
annual savings if the investment can be avoided. If the construction of the original project
would reduce capital and/or operating expenses elsewhere, those cost savings would be

accounted for to correctly evaluate the net change in capital and operating cost.

2. Avoided distribution voltage and power quality and operating expenditures

Discussions with the 10Us indicate that the driver for some of these investments could also be
load growth. The LNBA model will allow avoided cost estimation for such growth-related
investments. These investments may be more localized due to, for example, voltage issues at
the end of a circuit. Depending on the nature of the voltage and power quality avoided upgrade
identified, the geographic scope of these projects may be different from upgrades identified in
category 1. Several category 2 sub segments may exist within the affected region of a category 1

upgrade. Volt/VAr opportunities are considered in this category.

DERs have been identified as causing potential voltage issues, particularly in the case of
distributed generation photovoltaics (DGPV). Currently DER penetration has not been large
enough to cause voltage issues that require utility corrective investments. Hence DERs installed

prior to smart inverter rollout would not avoid any investments.

Smart inverters are designed to mitigate the voltage issues, and it is expected that smart meter
development and deployment will be sufficient to mitigate DER-caused voltage issues that may
occur in the future. Since going forward Smart Inverters will be a mandatory requirement in the
CAIl 10U interconnection tariffs, there will be opportunities for mitigating these potential voltage
issues in the interconnection process. Consequently, voltage projects driven by DER penetration

are not considered in this analysis. Furthermore, improvements beyond current standards for
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voltage and power quality are assumed to have zero avoided cost value because there are no

investments scheduled to improve voltage beyond Rule 2 value and power quality.

3. Avoided distribution reliability and resiliency capital and operating expenditures

Reliability and resiliency projects are primarily driven by factors such as equipment age and
condition, equipment location and system configuration, remote communication and control and
disturbance events that result in outages. The provision of reliability and resiliency improvements
would require the ability of the DER to improve system metrics such as SAIDI, SAIFI and

MAIFI. There may be cases where unloading of the demand on existing equipment could allow for

the existing equipment to continue to provide adequate service and defer equipment upgrades or

replacements (e.g.: where the load reduction allows for an existing backtie to support the cutover of

load during a disturbance event). The LNBA tool would use the deferral methodology to develop

avoided costs for the demand reductions needed to relieve the existing equipment in those cases.

There may also be cases where the ability to operate an area as an island (e.g.: micro-grid
applications) offer the opportunity for extensive DER in combination with other enabling
technologies and investments to defer or replace the need for traditional reliability improvements
to the area. The LNBA Tool deferral framework could be applied in those cases by evaluating DER

impacts on load in all hours rather than just the peak period.

4. Avoided transmission capital and operating expenditures

The framework can be applied to any level of geographic specificity from line segment to CAISO
system level. DERs can have avoided costs related to several levels. Load-growth-driven
transmission avoided costs can either be calculated the same way as category 1 investment
deferrals using system level data inputs, or estimates from other modeling approaches such as

the NEM public tool can be used.

This category potentially overlaps with local RA capacity. In the cases where RA capacity is an
avoided cost applicable to installed DER in the region, the model will use the lower of 1) the
incremental value of local RA above system RA capacity, or 2) the avoided cost of an identified
transmission project that would eliminate the local RA price premium (using the deferral

methodology described below for transmission and sub-transmission level investments).
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Conservation voltage reduction

Benefits in this category include greater energy efficiency and potentially reduced wear and tear
on equipment such as tap changers. Unlike the other distribution value streams discussed
above, the benefits of CVR would not accrue from the deferral of planned utility investments,
but rather from energy savings and potentially distribution expense savings. As such, CVR would
not be evaluated using the deferral methodology in the LNBA Tool, but would be incorporated
via an adder to the avoided cost of energy. The benefits of CVR will only be achievable if the
DER is operated in a coordinated fashion by the utility to lower the voltage and avoid energy
consumption. Evaluation of CVR strategies and their potential impacts remain ongoing, and the
magnitude of any adder would be specific to both the area of concern and the DER technologies
and enabling technologies under consideration. The determination of any adder would be

conducted outside of the LNBA Tool.

The avoided costs identified in the above categories are determined in the Demo B Modeling by
calculating the deferral value of the investments identified to address a need on the system, whether
they are for local or system level transmission infrastructure, voltage and power quality, or reliability

and resiliency.

1.1 Other LNBA Tool functionality

In addition to estimating the localized avoided cost of the distribution services listed above, the LNBA
tool will assign the costs to the local peak period, allow for avoided costs to be aggregated or pancaked
when a DER in an area can affect multiple projects, and calculate the avoided cost benefits of various

DER options.

The LNBA tool uses hourly allocation factors to represent the relative need for capacity’ throughout the

year. Three options for determining the hourly allocation factors are discussed here.

2 Throughout this document “capacity” refers to distribution capacity unless indicated otherwise, such as generation capacity or DER nameplate
capacity.
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To determine the avoided cost benefits of DER technologies, the LNBA Tool calculates the coincidence of
the technology’s dependable capacity contribution with the capacity need. For example, solar peaking in
daytime hours will have very little dependable capacity contribution, and therefore deferral value, for an

investment on a nighttime peaking feeder.

The use of dependable capacity, rather than the simple expected capacity contribution from DERs is
important as the distribution areas become smaller and the number of feasible DER becomes smaller
and therefore less diverse. Dependable capacity is also important for areas with high levels of DER that
are weather sensitive (such as PV), as weather variations could result in large variations in net loads for
the area. Dependable capacity contribution is the number of MWs of peak load reduction that a DER
technology can be relied upon to produce for the purposes of capital investment planning. The model
will include inputs for the I0Us to define a level of risk at the distribution level that helps determine a
DER’s dependable capacity contribution. Techniques to determine the dependable capacity contribution

are presented for different DER types.

The LNBA Tool will incorporate the system benefits from the CPUC Avoided Cost Model (ACM) that is
currently being updated. The Tool will also add the value of flexible capacity (an avoided cost

component that is not included in the ACM update at this time).
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2 Methodology

The locational avoided cost of installing a DER is the deferral benefit of moving investments in new T&D
capacity from the original installation year to a year in the future. The T&D capacity value of a DER
resource is dependent on how much capacity a resource can reliably offer during peak load times, and
the subsequent realizable deferrals. For example, consider energy efficiency measures that on aggregate
reduce load by 1 MW during peak load hours. Assuming that 1 MW reduction can be reliably counted on
during peak load hours, the contribution towards deferral will be 1 MW. However, distribution planners
have to be confident that, firstly, the energy efficiency measures are providing a dependable reduction

of 1 MW, and secondly that the measures meet criteria necessary to result in deferrals.

Assessing whether a DER plan meets these criteria, and defining the assessment criteria themselves, are

covered in the following methodology sections:

Deferral Value. Different methods for evaluating deferral benefits, given forecasted future net loads,
are described. Uncertainty around the expected deficiency that triggers investments can be
incorporated as sensitivities in the model. Adequately determining the load forecast specific to the
distribution system below the point of deferrable investment is important to ensure deferrals can
actually be realized. Load forecasting and its treatment in deferral evaluation are discussed. Finally, this

section covers the minimum deferral criteria.

1. DER measure of coincidence with peak load. The coincidence of the DER’s reduction in load
with the highest load hours is essential. The higher the coincidence, the greater the measure’s
contribution to peak load reductions, and the higher it's capacity value. To evaluate this
coincidence, the LNBA Tool calculates a probability of capacity need for all of the distribution
area peak hours. This is discussed below in section 2.2. The uncertainty in load growth is
incorporated through sensitivities, while the uncertainty around DER impact is incorporated

through calculating a dependable output of DER.

2. Dependable output of DER. This is the load reduction caused by a DER measure that a resource
planner can trust to actually occur, and can therefore factor into decisions on what capacity to

build. The actual dependable load reduction can vary depending on the risk profile of the local
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system, and the set of resources installed. This can take the form of a derate on output for
measures such as energy efficiency and storage to account for outages. However, determining
the dependable load reduction is particularly important for weather-dependent DERs because of
the uncertainty in their output. Dependable capacity will also depend on the penetration of
existing DER due to shifting coincidence with load as more DER is added. The methodology for

calculating dependable capacity is explained in section 2.3.

2.1 Deferral Value

2.1.1 INVESTMENT PLAN

The estimation of T&D project capacity costs requires the development of a T&D supply plan. T&D
capacity investments should include only work and materials that could be deferred by DERs. To the
extent there are non-deferrable costs identified, these will be described, quantified and ultimately

excluded from the deferral benefit calculation. Examples of costs that would not be included are:

e Costs for related work that is not deferrable by DERs - Facilities that are not deferred should be
excluded because adoption of DERs has no effect on them. For example, a new circuit may relieve
capacity constraints, but also eliminate the cost of connecting a new subdivision to the utility grid.
If a DER defers the need for a new circuit but the utility must proceed with the work of connecting
a new subdivision, then the latter’s costs could not be deferred, and the costs should be excluded
from the deferral benefit.

e Sunk costs - Expenditures that would need to be made prior to date when the utilities could defer

the project should be excluded, as those costs also cannot be deferred.

The distribution plan costs should also be adjusted for any higher costs that the utility might incur from
deferring construction. An example of this type of cost is storage fees. In one local integrated resource
planning (LIRP) study performed by E3, a utility had already commissioned the construction on long lead
time custom underground cable. The cable could not be re-sold to any other utility, nor could the utility
store the cable on its properties. The cost of storing the cable at the manufacturer or third party sites
was high enough to rule out any DER opportunities for cost effective deferral of the underground

project. The higher costs from deferral should be reflected through a high equipment inflation rate. For
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example, if the cost of the project would increase by 10% each year the project is deferred, an inflation

rate of 10% should be used instead of a default CPI-based inflation rate (typically 2% or lower).

There is uncertainty in the cost of facilities until they are procured because of changes in the cost of

equipment between the time the plan is developed and the actual procurement of the equipment. The

Investment costs will be represented by high, medium, and low estimates.

2.1.2 DEFERRAL VALUE

The essence of the Deferral Value is the present value revenue requirement cost savings from deferring

a local expansion plan for a specific period of time. The LNBA Tool is proposed to estimate deferral

value in three ways discussed below.

1.

Discrete Deferral Value ($). The present value of savings accrued by deferring a project are
calculated using the Real Economic Carrying Charge (RECC). RECC converts capital cost into an
annual investment cost savings resulting from a discrete period of deferral. The Discrete Deferral
value will require the user to specify the number of years of deferral (e.g.: 3 years). The value will
be presented as:
a. High, medium and low dollar savings (S) along with information on the peak reductions
needed to attain those savings. Peak reductions would be shown as:

i. High, medium and low peak MW reduction, with indication of peak hours (month,
hour range, etc). The range of peak load reduction is driven by the load forecast
and the uncertainty around it.

ii. High, medium and low nameplate DER installs by technology to attain the
reduction if each were the only technology implemented. The model includes a
relationship between installed nameplate and dependable capacity.

Discrete Savings per kW ($S/kW). This is the Discrete Deferral Value divided by the kW needed to
attain the deferral. High medium and low savings per kW would be produced. High would mix
high cost and low kW, medium would be medium cost and medium kW, and Low would be low
cost and high kW. Three sets of values would be produced:
a. High medium and low $/kW values, where the kW is the peak load reduction. This is not
specific to a DER technology.
b. High medium and low $/kW values, where the kW is DER nameplate kW required to

achieve the deferral. These values would be technology specific.
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c. Low value of zero if insufficient peak reduction were available to enable deferral.
Avoided Cost ($/kW-yr). This is the single year discrete deferral value (calculated following the
methodology above in 1.) divided by the kW needed to attain the deferral. High medium and low
savings per kW-year would be produced. This is calculated similar to the Discrete Savings per kW,
except that a single year deferral is used. Note that if there are multiple investments in the plan
with different service lives, the RECC for each would vary. Two sets of values would be produced:
a. High medium and low S/kW-yr values per kW of peak load reduction. As discussed above,
the range would be produced by combining the range of investment costs and the range
of needed kW, and is not DER technology specific.
b. High, medium and low $/kW-yr values per kW of DER nameplate. These values would be
technology specific. As discussed above, the range would be produced by combining the
range of investment costs and the range of needed kW. The range will not reflect

uncertainty in peak contributions from technologies.
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2.1.3 FORMULAS AND EXAMPLE CALCULATIONS
Figure 1Error! Reference source not found. illustrates a situation where a network T&D investment is

needed and the project cost. The project is needed to prevent the load growth (net of naturally
occurring DER) from exceeding the T&D facility’s load carrying capability and allows time for project
deployment prior to the actual overload. In Figure 2Error! Reference source not found., the utility is
targeting incremental load reduction from the red line to the green line to allow the investment to be
deferred by 3 years. The deferred project’s cost is slightly higher due to equipment and labor inflation

costs, but this would be more than offset by the financial savings from being able to defer the project.

Figure 1. Investment in distribution project due to load growth
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Figure 2. Project deferral of distribution investment
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Error! Reference source not found.

Other Assumptions:
e Original Investment cost (low, med, high): $8M, $10M, $15M
e Annual incremental operating cost: $0.1M, $0.2M, $0.4M
e Asset life: 40 years
e Load reduction needed for 2 year deferral: AMW, 6MW, 8MW
e Load reduction needed for 1 year deferral: 2MW, 3MW, 4MW
e Revenue Requirement Scaling factor: 150%
e WACC: 7.5%
e Inflation: 2%
e RECC=5.24%

Note that the quantities and inputs used in this example are purely illustrative and may not resemble the

inputs used in Demo B or their ranges.

Discrete Deferral Value

The savings of one year of deferral ($/yr) is:

SavingsOne = TDCapital[y] * RECC = RRScaler[y] + AO&M

The savings of multiple years of deferral is:
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\d—1
SavingsTotal = SavingsOne * 23=1 (ﬂ)

Where:

TDCapital

RECC

RRScalerly]

AO&M

1+r

Capital cost of the investment in year y. Note that the capital cost
should be entered in the year that the expenditure stream is
committed, which is likely to occur before the in-service year. The
costs are lumped together to the commitment date, rather than the
construction dates. However, if the project is structured such that
there are major work stages that could be deferred separately, then
each of the stages of work could be entered as a separate lump sum
corresponding to each independent commitment date. Similarly, if
there are multiple projects that have different commitment dates
within the analysis horizon, each of those projects could be entered
as independent lump sum values.

(r=i) (a+r)"
(1+7) [(1+7)"=(1+D)"]

Real economic carrying charge. RECC =

Revenue requirement scaling factor to convert direct capital costs to
revenue requirement levels in year y. The scaling factor reflects the
cost impacts of factors such as taxes, franchise fees, return on and of
capital, administrative overhead, and general plant costs. The scaling
factor can also vary with the utility book life of each asset.

Incremental annual cost of O&M associated with the investment
Inflation for T&D equipment

Discount rate (WACC)

Deferred Asset’s life

Total years of deferral

Table 1: Example Discrete Deferral Results (Smillions)

Item Variable Low Med High
Investment Cost TDCapital (SM) $8.00 $10.00 | $15.00
RECC 5.25% 5.25% 5.25%
RRScaler 150% 150% 150%
Incremental O&M AO&M (SM/yr) $0.20 $0.30 $0.40
One year Deferral SavingsOne (SM) $0.83 $1.09 $1.58
Two year Deferral SavingsTotal (M) $1.62 $2.12 $3.08

One year savings based on reductions of 2MW to 4MW, during the hours of ...
Two year savings based on reductions of 4MW to 8MW, during the hours of...

Discrete Savings per kW

DiscreteperkW = SavingsTotal / MWNeed * 1000
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Where

SavingsTotal The Discrete Deferral value for D number of years of deferral, in

millions

MWNeed

MW reduction needed to attain D years of deferral

Table 2: Example of Discrete Savings per kW (based on load reduction need, not DER technology) for a 2 year
deferral

Value VELGELIS ‘ Low Med High ‘
Two-year Deferral SavingsTotal (SM) $1.62 $2.12 $3.08

MW Need (Hi, Med, Lo) MW Need (2 yr) 8 6 4
Discrete savings per kW DiscreteperkW $202 $353 S770

Note that there will be zero savings if insufficient MW reductions are modeled to allow deferral of the
project

Avoided Cost ($/kW-yr)

AvoidedCost = SavingsOne / MWNeed * 1000
Example of avoided costs per kW-yr (based on need, not DER technology)

Table X: Example of Discrete Savings per kW (based on load reduction need, not DER technology) for a 1 year
deferral

Value Variable Low Med High
Discrete one yr value SavingsOne ($M) $0.83 $1.09 $1.58
MW Need (Hi, Med, Lo) MW Need (1 yr) 4 3 2

Avoided Cost AvoidedCost $207 $362 $790

Note that these avoided costs assume a one year deferral of the investment, and actual benefits per kW
would likely vary, and potentially be zero if insufficient MW reductions are modeled to allow deferral.

2.1.4 DETERMINATION OF NEEDED LOAD REDUCTIONS

The load reduction used in the calculation of the deferral value should reflect the distribution planners’
expectation of needed peak reductions. In some applications, annual load growth has been used as a
proxy for the needed load reductions; in other studies, peak capacity deficiency has been used. For the
intended use of locational values for targeted DER, we recommend an initial deferral value assuming a

three year deferral driven by a peak load reduction equal to the cumulative three-year deficiency.

E3 has been working on locational deferral projects for over twenty years, and has observed that multi-
year deferrals of at least two or three years, as opposed to single year deferrals, are generally viewed as

necessary to warrant the extra effort required to implement a targeted program and reschedule a
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distribution project. The use of the three years allows the deferral values to reflect this reality, and
allow the load reductions to reflect a combination of immediate first year deficiency need as well as load

growth over the second and third years.

Related to the question of how much load reduction is required is the question of when that load
reduction is required to be operational in order to achieve a distribution project deferral. In situations
where the load reduction is uncertain, it may be necessary for the observed load reductions to take
place before deferring a project. For long-lived DERs, that results in only a small financial impact to the
utility as payments for DERs are made earlier than needed (only a financing cost of money loss). For
short-lived measures like demand response, and especially demand response that pays annually for
participation, the early implementation of measures before they are actually needed to avoid capacity
could result in significantly increased costs for the program. For example, assume that targeted DR
would pay $10,000 annually for peak load reduction. If the reduction is not needed until 2020, but the
effort begins in 2017, then $30,000 in payments are made for years 2017-2019 that are not assisting the

deferral of the 2020 project (other than providing some risk reduction).

We expect that the need for early load reduction will decrease as targeted implementation were to gain
more experience so that distribution planners could have more certainty of the ability of the program to
deliver load reductions on time. However, in the early years, we do expect that some early

implementation will be necessary, and would be reasonable.

2.2 Determining DER measure coincidence with peak load hours

2.2.1 PEAK CAPACITY ALLOCATION FACTORS
To allow calculation of DER coincidence the peak load hours, the LNBA Tool calculates hourly allocation

factors to represent the relative need for capacity reductions during the peak periods specific to each
distribution area. The concept is based on the Peak Capacity Allocation Factor (PCAF) method first
developed by PG&E in their 1993 General Rate Case that has since been used in many applications in

California planning®.

The peak hours could be defined in three ways:

* For example, PCAfs were used recently in a CPUC report quantifying distributed PV potential in California:
http://www.cpuc.ca.gov/NR/rdonlyres/8A822C08-A56C-4674-A5D2-099E48B41160/0/LDPVPotentialReportMarch2012.pdf

15| Page



1. Specification of months and hours. E.g.: peak period is July and August hours between 4pm and
7pm on weekdays.

2. Specification of area peak threshold. The peak period would consist of all hours with forecasted
demand above the specified threshold MW. The forecasted demand would be net of all existing
and forecast naturally occurring generation (both behind the meter and in-front of the meter)
located downstream from the planned distribution investment.

3. Statistical specification. The peak period would consist of all hours with demand within one
standard deviation of the single hour maximum peak demand for the area. In other words, the

area peak threshold is calculated by the LNBA Tool based on the variability of the area loads.

The relative importance of each hour is determined using weights assigned to each peak hour either 1)
in proportion to their level above the threshold, or 2) on a uniform basis. Hours outside the peak period

are assigned zero weight and zero value.
The formula for peak capacity allocation factors (PCAFs) using proportional weights is shown below.

_ Max(0, Load[yr][hr] — Thresh[yr])
PCAFTyr]lhr] = 8760 Max(0, Load[yr][hr] — Thresh[yr])

Where Thresh[yr] is the load in the threshold hour or the highest load outside of the peak period.

Once the PCAFs have been determined for each hour of the year, these are multiplied by the
dependable output of each DER shape to determine the dependable MW contribution to peak load
reductions. The following series of figures show an example of this process using the statistical peak
period definition. One standard deviation from the top of the load duration curve above leaves the

following hours with higher load than the threshold.
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Figure 3. Example of PCAF calculation
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This relatively flat load duration curve has more hours above the threshold than other peakier load
duration curves — in this case, there are 378 hours. A PCAF is assigned to each one of these hours using
the formula above. The following chart shows the PCAFs for the top 6 hours of the load duration curve
as an example. The number below each plotted hour’s normalized load represents the PCAF relative
importance to peak load reductions. They are unit less, sum to one over the hours above the threshold,

and can be thought of as the weights in a weighted average calculation of a particular resource’s

capacity contribution.

Figure 4. PCAFs for top 6 hours of load duration curve
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2.2.2 COINCIDENT DEPENDABLE CAPACITY
The next step in determining a distributed resource’s dependable capacity contribution to peak load

reductions is to determine the coincidence of the resource’s output with the highest load hours.

Dependable capacity contribution is the load reduction that the utility would trust to use in planning for

17| Page



deferrals, and ways of calculating it are discussed in more detail in Section 2.3, Determining the
dependable output of a DER measure. The figure below shows example hourly normalized dependable
load reductions (DLR},) for a portfolio of commercial air conditioning (AC) energy efficiency (EE)
resources in the 6 highest load hours. A normalized capacity of 1 represents the maximum load
reduction achievable over the previously installed AC technology. These represent the dependable

output of the measure - what the utility can count on in each hour to reduce load.

Figure 5. Hourly dependable capacity factors for EE output during the 6 highest load hours
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To calculate the dependable MW contribution of the EE measure, the following formula is used:

DepMW = Z DLR;, X PCAF;,
he(H|Lp=threshold)

The sum is performed over the hours in the total number of hours in the year (H) in which the load (L) is
greater than the threshold (378 hours in the example). 20.5% of the EE measure’s maximum capacity
impact qualifies towards load reductions. Therefore, of the maximum capacity impact of a portfolio of
new AC units of 1 MW, only 205 kW is counted towards deferring the distribution investment based on
the combined effects of the distribution circuit load shape and the load shape of the DER. This produces
a reasonable estimate of the dependable capacity or load reduction of the DER resource that can be

used in planning and valuation models.

2.2.3 DYNAMIC NATURE OF PCAFS
Note that as the load changes with load growth and DER implementation, the PCAFs will change. This is

shown in the following example where the deferrable investment is at a substation. In this example PV is
installed below the substation. The shape of the aggregate PV below the substation is shown below the

substation load curve. As the level of PV increases, the daytime peak is reduced. However, there is a
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point where further increases in PV may reduce the daytime peak but will not reduce the peak load at

the substation because of the evening peak is higher than the day time net peak.

Figure 6. The limit to peak load reductions
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In this example, the effectiveness of standalone PV at reducing the peak diminishes as the peak is
shifted away from the middle of the day, approaching an asymptote at the maximum peak load

reduction (2 MW in the example). This is shown in the following figure.

Figure 7. Diminishing marginal dependable capacity of standalone PV
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This effect is prominent with daytime peaking DER resources such as PV, however all DER measures
have interactions with the load shape, and each other, that may result in diminishing capacity returns.
DER resources can also complement each other, offering more capacity together than either one can

alone. PCAFs must therefore be updated whenever the load shape, net of DER output, changes
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significantly. This is particularly true when calculating local distribution capacity benefits, because the

DER measures added to reduce peak load may be a significant fraction of the total load.

Note: The complexities of dynamic PCAFs are important for a complete understanding of the interaction
of DER and distribution needs. However, it remains unclear at the present whether such effects will be

modeled in the Demo B projects and the associated LNBA tool.

2.2.4 REFLECTING THE IMPACT OF ALREADY INSTALLED DER ON THE PEAK HOUR RISK
The next section discusses in detail the ways to model the dependable output of DER. The greater the

number of DER measures installed, the closer the dependable output is to the expected output, but also
the higher the risk of variation for weather sensitive DER. These facts raise the question of whether the
dependable output for DER should only be considered for incremental DER, or should also be considered
in determining the impact of existing installed DER on the hourly peak period loads used to develop the

PCAFs.

Net approach
The standard approach is to use area demands that are net of historical DER. We refer to this as

the “net” approach. The net approach is appropriate when there is a relatively low amount of
DER in an area, or that DER is consistent and predictable in its impact on the area. The net
approach involves calculating the coincidence of the dependable capacity shape for a marginal
DER addition with the net load shape (net of previously installed DER measures). Using this
method, the risk of not meeting load reductions associated with previously added MWs of DER
is not captured. At higher penetrations of weather-dependent DER in a local area, particularly
one with not much geographic diversity, a single year’s net load shape may not be enough data
to base capital planning decisions on because the uncertainty around previously installed DERs

will not be factored into them.

Gross Approach
The alternate approach is to use area loads that are reconstructed to reflect what they would

have been without DER and then subtract out the dependable (not historical) amount of existing
DER output and demand reduction. We refer to this as the “gross” method because it requires a
reconstruction of total customer usage prior to reductions from DER. This method would

incorporate the risk criterion (i.e. the percentile, or other risk metric) into the contribution of all

DER towards peak load reductions. This option is better capable of reflecting the risk of the
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entire installed DER portfolio of not providing expected peak load reductions — a risk level that
may be significant at high penetrations of weather-dependent DER in low geographic diversity

regions.

The gross approach is the more conservative option, it is more appropriately applied across all
geographic levels of the system from line segment up to system level since it incorporates changing
amounts of geographic diversity, and the first approach is inconsistent since it only applies a risk derate
to the marginal kW of DER and not to the existing installations. However, there will still be some
geographic diversity effect captured in the first method that is reflected in the load shape of the DER

resources.

The gross approach is also more data intensive, requiring knowledge of all existing DER installations
down to the smallest geography considered in the model including their load shapes. This level of data is
unlikely to be available system wide. At lower levels of DER penetration, the first approach using the net
load shape will approximate the second most closely at lower DER penetration levels. As levels increase,
the risk associated with the existing resources in delivering expected capacity reductions will also

increase.

Whether gross load or net load is used in the analysis depends on the data availability on the particular
part of the network being studied and the amount of weather sensitive DER already installed in that part
of the network. The method(s) that is(are) used for the Demo B projects are unclear at the time of this
writing. In either case, whether Net or Gross approaches are used, the objective of the analysis is to

estimate the avoided distribution costs impact of incremental DERs in a particular location.

2.3 Determining the dependable output of a DER measure

As mentioned above, the ability for DER to defer a distribution investment depends upon the
coincidence of the DER with the distribution area peak needs, as well as the dependability of those DER
reductions. The prior section’s discussion of PCAFs addressed the coincidence of DER. This section
addresses the dependability of DER. Dependability of DER is typically a low impact issue when looking
at system-wide DER implementation because of the large diversity offered by large numbers of
installations. Expected DER output is generally sufficient for estimating system-wide impacts. However,

at smaller local distribution areas, the installations of DER will be smaller in number and the “safety” of
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the joint output of large numbers of devices will diminish. Therefore, the dependability of DER is a more
important factor for smaller local distribution areas. In addition, DER that are weather dependent (such
as PV) will be subject to common “failure” modes as the weather could impact all units in an area
simultaneously. Therefore, the dependability of weather sensitive DER (both future and existing) is

important as the penetration of those DER in an area increases.

The dependable output of a DER measure varies by the acceptable risk level for an area. For example, a
planning rule could be to accept a level of DER output that the DER measure is at or above more than
97% of the time during peak load hours. DER measure output can be derated to meet the defined

planning criteria. The derate is determined by several factors:

1. Whether it can be reliably called or controlled during peak load hours,

2. what the outage rate of the measure looks like,

3. inthe case of renewable generation, what is the uncertainty around the output,
4. the geographic diversity and number of installed measures, and

5. the impact of a circuit outage on the ability of the DER to perform.

These factors influence the measure impact/production shape and the derate to a greater or lesser
extent. For example, energy efficiency is not ‘dispatched’, but is built into the infrastructure of the
building or building appliances. However, energy efficiency measures tend to be installed in large
numbers, reducing the uncertainty around its output and converging on a relatively low derate.
Likewise, measure impact/production shapes should reflect the diversity of installing a portfolio of new
systems across customers, capturing the effect of many systems contributing at the same time to load
reductions. DR, on the other hand, must be controlled in the absence of a strong price signal. Estimating
the derate factors comes from experience over time with installed measures. Assuming the outages
reflected in the derate are uncorrelated with time of day or year, the derate can be uniformly applied to

an hourly measure impact shape. This is the dependable measure output.

An alternative to calculating a weather-dependent DER derate directly (for example, in the case of PV), a
dependable output shape can be determined. First, find the distribution of PV output in each hour and
season. These can be formed from the aggregate output of all weather-dependent DER below the
deferrable investment on the distribution system. From these distributions take the percentile

corresponding to the planning rule appropriate for the area. For example, if 97% reliability is required,
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the model will take the 3™ percentile of each hourly and seasonal distribution. The result is a level of
output from PV that in each hour of the year, PV would be expected to produce at or higher than for
97% of the time. This is the dependable PV measure output. The advantage of using this method is that
for investments with very little geographic diversity in the region electrically downstream, the
dependable MWs in each hour from weather dependent DER will be low because the shape without
diversity benefit is more likely to be strongly affected by cloud cover etc. Conversely, investments with a
lot of geographic diversity downstream will have relatively high dependable MWs in each hour because

of the diversity benefit to the aggregate shape of the weather-dependent DER resource.

The dependable output of dispatchable resources depends on them being dispatched for local T&D
capacity benefits. However, whether they are used for T&D deferral or not will depend on the value to
the customer of T&D deferrals vs other value streams such as system capacity or ancillary services. The
output of dispatchable DERs may be partially or fully derated if they are dispatched for another purpose.
Only DER with contractual obligations to prioritize T&D functions will receive local T&D capacity benefits

in the model.

2.3.1 MODELING OF DISPATCHABLE RESOURCES

The dependable output of a dispatchable resource is dependent on the dispatch used. These resources
need to be dispatched for distribution benefits for dependable deferrals. If dispatched for system
benefits, they may need to be significantly derated for distribution deferrals — particularly if the local
distribution load shape is very different from the system load shape, or if storage is dispatched for other
value streams such as ancillary services. Programs for an effective distribution deferral dispatch regime
for DR and storage are beyond the scope of this framework. However, one method could include
contracted utility control of storage during only high distribution load hours, and leaving the storage
device to operate for highest value at all other times. Essentially a call option on the DER with a strike

(trigger) set by distribution operations based on local reliability assessments.

When DERs are dispatched for distribution benefits the constraints on dispatch, and the uncertainty on
load levels when the dispatch calls have to be made, factor into calculation of the DER dependable
capacity contribution. For example, both storage and DR must be dispatched ahead of time based on
forecasted loads. The forecast error determines the level of coincidence between storage and DR with

the peak hours. There are further constraints to consider. For example, DR may only be called a certain
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number of times per year, and both storage and DR have limitations on the length of their discharge

periods.

THE LNBA Tool will model the dispatch of DERs using perfect foresight under two different program
options: first is a customer controlled dispatch against customer rates, with an optional utility call for
local or system capacity benefits; second is a utility controlled dispatch against utility energy prices,
capacity and T&D needs. These dispatch regimes will be subject to the technical constraints of the
resources being modeled. Demand response will be dispatched assuming perfect forecasting, and
capturing the effects of limits on annual calls, and length of discharge period. Perfect forecasting
overestimates the effectiveness of dispatchable DER. However, it can be combined with a user inputted
derate to account for that. The derate can be set by the utilities in future applications of the framework

to approximate the effect of uncertainty. Dispatches for DERs will be done for a single year.
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3 Avoided Costs from DERAC

The DERAC model will be replaced by an Avoided Cost Model (ACM) that is currently being updated. A
draft ACM was made available to stakeholders on June 1, 2016, and final model is scheduled to be
released in the beginning of July 2016. The following avoided cost components will be transferred from
the ACM into the LNBA Tool to allow for DER resources to be evaluated with a full set of avoided cost

values.

e Generation system capacity avoided cost

e System energy avoided cost, day ahead market, net of embedded CO2 costs (not LMP values).

e Ancillary service costs (included as a percentage adder to energy prices)

e Energy losses avoided costs (for delivery to secondary voltage)

e (CO2 costs (embedded in energy market prices, but separated out for reporting purposes)

e RPS adder costs (cost of the above market price of renewables multiplied by the percentage of

retail sales that must be met by RPS qualified resources).

The costs are generated hourly, and forecasted out for 30 years. The hourly variation in avoided costs
are based on 2015 historical energy prices and forecast changes in market clearing prices due to

increased renewable generation serving the state. Historical energy price shapes could be updated to
account for the increase in renewables and in particular as a result of the increase in solar penetration.
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4 Avoided costs outside of DERAC

4.1 Flexible RA

The LNBA team has identified two methods for including flexible RA in the model. A preferred method
has not yet been selected. One option is to calculate the flexible RA impact of a DER by taking its
output change over the three-hour period starting in the hour indicated in the table below (from the
2016 Flexible Capacity Needs Assessment (FCNA)*) for November (the month with the highest 3 hr

ramp):

Table 5: 2016 Forecasted Hour in Which Monthly Maximum
3-Hour Net load Ramp Began

Month Starting Hour Maonth Starting Hour
Jan 14 | Jul 12
Feb 15 | Aug 12
Mar 16 | Sep 14
Apr 16 | Oct 15
May 16 | Nov 14
Jun 15 | Dec 14

This uses the expected DER profile. Adjustments for dependability (see prior section) would not be

required as the flexible RA impacts accrue at the system, not the local distribution area level.

A second alternative is a user input factor that translates MW of DER into a MW increase/decrease of

flexible RA requirement. This is easily done for solar, wind and EE, since these are explicitly represented

4 . . . .
https://www.caiso.com/Documents/FinalFlexibleCapacityNeedsAssessmentFor2017.pdf
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in the CAISO hourly data that is used to create a forecast of net load to determine the flexible RA

requirements.

® https://www.caiso.com/informed/Pages/StakeholderProcesses/FlexibleCapacityNeedsTechnicalStudyProcess.aspx

27 | Page



5 Process and implementation

5.1 System disaggregation level

The methodology above can be applied to all levels of the electricity grid from bulk system down to
circuit. Tailoring the framework to each level requires data specific to the loads and DER impacts
experienced at that level. Applying the framework to a distribution planning area, for example, will
potentially include several different avoidable T&D investments. DER located at the end of a feeder line
could potentially have local line segment voltage impacts, substation equipment deferral, and sub-
transmission deferral, in addition to avoided costs at the system level. System level non-transmission
related avoided costs will be calculated using the DERAC. However, the remaining T&D avoided cost
components are calculated using the above framework using the level of system disaggregation
appropriate to each identified deferrable system upgrade. Below are presented examples of the level of
system disaggregation and the data needs for each of the avoided cost categories identified in the

introduction of this document.

5.2 Data requirements

The data requirements for evaluating project deferrals will vary depending on the level of granularity of

the analysis. Evaluation of loads and planned T&D investments require the following:

e Information about load growth related T&D investments planned for the future, including

timing, costs, and development lead times.

e Hourly loads by planning area. Depending on the granularity of the analysis, loads will be
needed for the system downstream of each planned T&D investment. (loads should reflect any
expected system reconfigurations). The corresponding load growth, including any potential

changes in shape expected over time if available, is also needed.
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Characterization of the DER being evaluated for deferral varies by technology type. The following

information is required.

e Dispatch constraints for dispatchable DER. The notification time and discharge period are

required for DR and storage. Additionally, the maximum number of calls on DR is needed.

The level of system disaggregation needed is dependent on the specific avoidable investments
identified. An example is shown below for the first category — avoided sub-transmission, substation and

feeder capital and operating expenses.

5.2.1 EXAMPLE DATA NEEDS FOR AVOIDED SUB-TRANSMISSION, SUBSTATION AND FEEDER
CAPITAL AND OPERATING EXPENSES

Example: a new transformer bank at a substation identified as necessary to meet future projected load

growth.

Grid disaggregation level: the substation and all loads and DER electrically downstream of the

substation.

Data required:

e Aggregated load data from electrically downstream of the substation

e Aggregated DER impact shapes from all non-dispatchable DERs installed downstream of the
substation (to allow determination of the weather sensitivity and aggregate dependability of
both existing and incremental DER in the area). Hourly output shapes for potential incremental
non-dispatchable DER that are weather matched to the load data. For EE these include end use
specific impact shapes. For PV, as much data as available from all geographically diverse PV
locations downstream of the project is important to develop dependable capacity contributions.
Capturing the diversity effect becomes more important as the geographic area downstream of a

project becomes larger, such as at sub-transmission level.

e Aggregated dispatchable DER technologies and the tariffs/programs used to operate them
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5.3 Incorporation into Utility Planning Processes

The LNBA Tool is designed to satisfy the requirements of Demo B Modeling, as well as provide a learning
platform for the utilities and stakeholders to become experienced with the LNBA needs and
opportunities. The LNBA Tool is a “research tool” and not a “production grade” tool that could be

integrated efficiently into utility planning processes.

While developing the specifications for the LNBA Tool, the team has considered some of the issues that
could arise with the implementation of the methodology into the utility planning processes. While the

list is not extensive at this point, the issues would include the following:

e Project identification and lead times. Projects will need to be identified early to allow sufficient
time for DER implementation. The development lead time on T&D investments determines the
point at which demonstrable load reductions must be made to defer an investment. This may
correspond to the time at which equipment needs to be procured to complete construction of a
T&D facility on time. The demonstration criteria may include either all required load reductions to
be demonstrated, or some fraction of load reductions. Project lead time may decrease, or the
demonstration criteria may change over time as the utilities gains more experience with DER

programs.

e Project Cost Estimates. Project costs will be necessarily vague and generic for projects planned
for many years in the future. Deferral plans should be updated every year to reflect more
accurate cost estimates as project installation dates become closer and specific project plans are

developed.

30| Page



